Date Published: 2025/12/10

10

11
12
13
14
15
16
17
18
19
20

21

22
23

24

25

26

Project Name

Distributed Control System & Safety
Instrumented System Upgrade

Distributed Control System & Safety
Instrumented System Upgrade

Dock 2 Shoreline Remediation & Protection
Project Phase 1B

Dock 2 Shoreline Remediation & Protection
Project Phase 1B

Gasoline Segregation

H201 & H501 Heater Upgrade
Contractor welfare building Project
Contractor welfare building Project
Old Control Room AC Replacement

Metal Works

Facilities Management Services
Janitorial Services

Garbage Disposal

Pest Control Services
Landscaping/Grass Cutting
Scaffolding Rental

Lease Multi-function Devices
PBX Maintenance

Airtime Radios

Ground Transport Services

Compliance Monitoring

External Audit 2026

Decommissioning Study

Azure Storage of Security Information and Event
Management (SIEM)

BCP and DRP

Corporate Performance Management
Improvement

PFPLO7 - 10-2024 - Version 1.0

UNSPS Code
(Level 3)

72154200

72154200

77111600

77111600

72154100

72154300

72121100

72121100

72101500

72152900

81141800
76110000
76120000
72102100
72102900
30191500
81112400
81161700
43191500
78111800

80111500

84111600
81101500

81111800

93131800

80101500

Phoenix Park Gas Processors Limited

Annual Schedule of Planned Procurement Activities
for the period January 2026 to December 2026

Brief Description

Long Lead Items - Hardware and Software
Construction
Installation of Armor rocks

Procurement of Armour Rock

Gasoline Segregation project SOW for procurement
and construction

Engineering Procurement and Construction Scope
for Upgrade of Heaters

Design and engineering consultancy for
reconstruction of contractor welfare building
Demolition of existing and reconstruction of
contractor welfare building

Replacement of air conditioning equipment for old
Control building

Welding and fabrication work for building facility
maintenance

Facilities Management Services

Janitorial Services

Garbage Disposal

Pest Control Services

Landscaping and grass-cutting service for Plant and A
Rental of scaffolding service for Plant and Admin faci
Lease of Photocopiers/Printers

PBX Maintenance

Airtime Radios

Ground Transport Services

Execution of annual Compliance Monitoring as per
CEC requirements

Auditing service
DEVEIVUPITIETNIL U1 d LOUTTIPIENENSIVE USLOUTTITTISSIVIITTIE

Azure Storage of Security Information and Event
Management (SIEM) data

Business Continuity Plan (BCP) and Disaster
Recovery Plan (DRP)

Develop a corporate performance management
solution

Proposed date for Issue
of Bidding Documents

8/23/2024
11/30/2026
1/19/2026
1/14/2026
1/20/2026
2/28/2026
3/4/2026
9/11/2026
5/26/2026

1/31/2026

1/31/2026
1/31/2026
4/30/2026
10/31/2026
3/1/2026
3/1/2026
3/1/2026
1/1/2026
1/1/2026
1/15/2026

4/1/2026

12/1/2025
9/1/2026

1/1/2026
12/1/2026

1/1/2026

Expected Delivery/
Completion Date

8/23/2027

8/23/2027

10/26/2026

10/26/2026

11/11/2026

4/30/2027

11/25/2027

11/25/2027

3/20/2027

4/30/2026

12/31/2027
12/31/2027
12/31/2027
12/31/2027
12/31/2027
12/31/2027
6/30/2026
12/31/2026
12/31/2026
3/1/2028

6/29/2026

6/30/2026
12/31/2026

12/31/2026

6/1/2026

6/1/2026

Estimated Project Duration
(for works and services)

1095

266

281

286

296

495

556

372

132

180

699
699
610
426
670
670
90
364
364
776

90

182
121

365
182

151

Version: 1

Procurement Method

Tender

Tender

Tender

Tender

Tender

Tender

Tender

Tender

Tender

Tender

Tender
Tender
Tender
Tender
Tender
Tender
Tender
Single Source
Single Source
Tender

Tender

RFQ
RFQ

RFQ

RFQ

RFQ

Standstill period (if
applicable) — No - of

10

10

10

10

10

10

10

10

10

10

10
10
10
10
10
10
10
N/A
N/A
10

10

N/A
N/A

N/A
N/A

N/A

Contract Type

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract

Service Contract

Service Contract
Service Contract

Service Contract

Service Contract

Service Contract
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Date Published: 2025/12/10

27

28
29
30
31
32
&3
34
35
36
37
38
39
40
41
42
43

44

45

46

47

48

49

50

51

52

53

54
55

Project Name

Implementation of an Intelligent Business
Process Management software

Business Development - Technical Works
Business Development - Marketing
Project Server Implementation

Dell Hardware

Technology Consultancy Support Services
Microsoft Infrastructure Support Services
Network Infrastructure Support Services
Business Intelligence Technical Services
System administration Support
Sharepoint Consultancy Support

Help Desk Support Service

Vulnerability Management service
DataCenter Maintenance

Asset Disposals

Qily Water

Supply of Methanol

Methanol Loading, Handling, Transportation and
Delivery

Calibration of portable gas detectors for plant
facility

Marine Fitters

Mass and Energy Balance Project Phase 2

Preventative maintenance on composite
samplers

Preventative maintenance on benchtop
equipment/gas chromatographs
Preventative maintenance on moisture
systems/analyzers/probes

Freight and Transportation

Provision of contracted manpower resources

Provision of compressed gases for the laboratory

Antek PAC PM
Antek Elements PM

PFPLO7 - 10-2024 - Version 1.0

UNSPS Code
(Level 3)

43232200

72101500
80141600
81111800
43211500
81111800
81111800
81111800
81111800
81111800
81111800
81111800
81111800
72101500
80161500
76121900
12161600

78102200

41113600

72154000

81101500

73152100

73152100

73152100

78102200

80111600

12131500

41110000
41110000

Phoenix Park Gas Processors Limited

Annual Schedule of Planned Procurement Activities
for the period January 2026 to December 2026

Brief Description

Intelligent Business Process Management Software
(iBPMS)

Engineering services

Market Intelligence Support Service
Project Server Implementation

Dell Hardware

Firewall Consultancy Support Services
Microsoft Infrastructure Support Services
Network Infrastructure Support Services
Business Intelligence Technical Services
System administration Support
Sharepoint Consultancy Support

Help Desk Support Service

Vulnerability Management service
DataCenter Maintenance

Disposal of assets
1O LUNECL, LIdISPUILdiiug uispuse Ul vy wdler diiu

Methanol

Loading, transportation and delivery of methanol

Calibration of portable gas detectors

Provide marine fitters for berthing vessels at the

Dock facilities
1o Lorningure drn energy vdidiice i utie FAR dullwdre

and to conduct troubleshooting and repairs for

e

Preventative maintenance and remedial services to
all composite samplers

Preventative maintenance and remedial services to
all benchtop gas chromatographs
Preventative maintenance and remedial services to

all moisture systems, analyzers and probes
SHIPPINE dNU PALKABINE O 1IYUIU dilU TdLurdl gds

samples to foreign third party laboratory for medical
Amaliinia

Provision of contracted manpower resources for the
laboratory

Provision of compressed gases for the laboratory

Preventative Maintenance of laboratory equipment
Preventative Maintenance of laboratory equipment

Proposed date for Issue
of Bidding Documents

1/12/2026

12/29/2025
12/9/2025
2/26/2025
3/26/2026
1/26/2026
1/26/2026
1/26/2026
2/26/2026
2/26/2026
3/26/2026
1/26/2026
9/26/2026
2/26/2026
1/26/2026

7/1/2025
1/31/2026

2/28/2026

1/31/2026

1/31/2026

2/1/2026

6/1/2026

12/20/2025

6/1/2026

12/10/2025

12/12/2025

8/1/2026

4/1/2026
10/1/2026

Expected Delivery/
Completion Date

2/2/2026

5/11/2026
4/2/2026
2/25/2026
9/21/2026
1/25/2028
1/25/2028
1/25/2028
2/25/2028
2/25/2028
3/24/2028
1/25/2028
9/24/2028
2/25/2028
7/24/2026
12/31/2025
3/31/2026

5/31/2026

3/31/2026

5/31/2026

3/31/2026

6/30/2027

1/30/2027

6/30/2027

12/30/2027

2/28/2028

9/1/2027

5/1/2026
11/1/2026

Estimated Project Duration
(for works and services)

365

96
62
365
180
730
730
730
730
730
730
730
730
730
180
730
365

365

365

730

365

365

365

730

730

365

365
365

Version: 1

Procurement Method

Tender

Tender
Tender
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
Tender
Sole Source

Single Source

Single Source

RFQ

RFQ

RFQ

RFQ

RFQ

RFQ

Tender

Tender

RFQ
RFQ

Standstill period (if
applicable) — No - of

10

10
10
N/A
10
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
10
N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

10

10

N/A
N/A

Contract Type

Fixed-term

Service Contract
Service Contract
Service Contract
PO

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Service Contract

Goods

Service Contract
Service Contract
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56

57

58

59

60

61

62

63

64

65

66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85

Project Name

Re-location of inlet and residue composite
samplers at Gas Plant 3

Sulphur standards
Repair kits for online analyzers

Repair kits for composite samplers
Sulphur Chemiluminescence Detector
instrument

Online analyzers

Composite samplers (model LS-14)

Testing instrument

Retrofit of Gas Chromatographs

Retrofit of online analyzers

ISO 17025 accreditation

T-302 External shell Repairs -GP1 TAR

Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse
Gas Plant 1 Works - Welding Repairs, FLIRs, Vesse

PFPLO7 - 10-2024 - Version 1.0

UNSPS Code
(Level 3)

73152100

12142100
73152100
73152100
41110000

41110000

41110000

41110000

41110000

41110000

86132200
72101500
72151800
80111600
80111600
80111600
12141900
72141700
81141800
92121500
72141700
90101600
92101900
92101900
76121500
73152100
73152100
72153200
72153400
73181900

Phoenix Park Gas Processors Limited

Annual Schedule of Planned Procurement Activities
for the period January 2026 to December 2026

Brief Description

Supply of materials for relocation of inlet/residue
samplers - Gas Plant 3

DUPPIY Ul SUIPIIUT LRIVE SLdIudIUS Teyulied 1ul

Supply of repair kits and diaphragm valve kits

required for calibration of online analyzers
DUPPIY U PUITIPS dIU TELEIVET KILS TUT LOUTTTPULUSILE

Provision of new sulphur chemiluminescence
detector instrument
Provision of three (3) online analyzers

Purchase of three (3) Welker composite samplers

Supply of sulphur testing instrument

To retrofit online analyzers to use instrument air
instead of helium

To retrofit gas chromatographs to use hydrogen
instead of helium as a carrier gas

Conduct accreditation for laboratory test method

To execute repairs on the T-302 tower

To supply Bolt Torquing services for the GP1 TAR

To supply mechanical labour for the GP1 TAR

To Supply Inspection manpower for the GP1 TAR

To Supply I&E manpower for the GP1 TAR

To Supply Nitrogen for purging during the GP1 TAR
To Supply Lighting towers for during the GP1 TAR

To Supply Non Destructive Examination Inspection Se
To Supply Addtiional Security during the GP1 TAR

To Supply Equopment Rental during the GP1 TAR

To Supply Welfare Services for the GP1 TAR

To Supply Ambulance and Health and Security Servic:
To Supply Rescure Teams for the GP1 TAR

To Supply Skips and Hook Bins for the GP1 TAR

To Provide Valve Services for the GP1 TAR

To provide Control Valve Servicing for the GP1 TAR
Insulation Removal and Reinstallation for the GP1 TA
To provide Scaffolding for the GP1 TAR

Welding and Fabricating for the GP1 TAR

Proposed date for Issue

of Bidding Documents

6/1/2026

1/30/2026
1/30/2026
1/30/2026
1/15/2026

1/15/2026

1/15/2026

1/15/2026

1/15/2026

1/15/2026

1/15/2026
1/31/2026
1/13/2026
1/14/2026
1/13/2026
1/14/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026
1/13/2026

Expected Delivery/
Completion Date

6/30/2026

6/30/2026
6/30/2026
6/30/2026
6/30/2026

6/30/2026

6/30/2026

6/30/2026

6/30/2026

6/30/2026

6/30/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026
6/1/2026

Estimated Project Duration
(for works and services)

365

365
365
365
166

166

166

166

166

166

166
121
139
138
139
138
139
139
139
139
139
139
139
139
139
139
139
139
139
139

Version: 1

Procurement Method

RFQ

RFQ
RFQ
RFQ
RFQ

RFQ

RFQ

RFQ

RFQ

RFQ

RFQ
Tender
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ

Standstill period (if
applicable) — No - of

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A

N/A

N/A

N/A
10
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

Contract Type

Goods

Goods
Goods
Goods
Goods

Goods

Goods

Goods

Service Contract

Service Contract

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
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86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126

Project Name

Replacement of A Solar Turbine Engine
Replacement of A Solar Turbine Engine
Replacement of A Solar Turbine Engine
Dock 1 Jetty Pile, V-901 Concrete Encasement anc
Dock 1 Jetty Pile, V-901 Concrete Encasement anc
Valve Maintenance

Valve Maintenance

Valve Maintenance

Valve Maintenance

Motor Maintenance

Motor Maintenance

Facility Electrical Testing

Facility Electrical Testing

Statutory Inspections

Statutory Inspections

Statutory Inspections

Statutory Inspections

Statutory Inspections

Statutory Inspections

Statutory Inspections

Statutory Inspections

Firewater Engines Inspections and Repairs
Firewater Engines Inspections and Repairs
Firewater Engines Inspections and Repairs
Firewater Engines Inspections and Repairs
Condenser Fan Repairs

Condenser Fan Repairs

Condenser Fan Repairs

Condenser Fan Repairs

Execution of Fabric Maintenance and Insulation A
Execution of Welding and Fabrication Activities
Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-501

Utility Tank Inspections - TK-641

Dock 1 Structural Repairs

Plant Equipment PMs

PFPLO7 - 10-2024 - Version 1.0

UNSPS Code
(Level 3)

26131500
81101600
72151800
81141800
72141200
73152100
73152100
73152100
73152100
73152100
73152100
81101700
81101700
72154000
81141800
81141800
81141800
81141800
81101700
81141800
81141800
72154300
72154300
72154300
72154300
72151200
72151200
72151200
72151200
72153200
73181900
24111800
72154000
81141800
72153200
73181900
92101900
81101700
81141800
72141200
72154300

Phoenix Park Gas Processors Limited

Annual Schedule of Planned Procurement Activities
for the period January 2026 to December 2026

Brief Description

Procurement - Replacement Solar Engine

Field Service Engineer to oversee replacement of eng
To supply Bolt Torquing services for the Engine Repla
To Conduct Dock 1 Jetty Pile, V-901 Concrete Encasel
To Conduct repairs based on the Inspections comple
To conduct Valve Maintenance on Emerson Control \
To conduct Valve Maintenance on Orbit and Tru-Seal
To conduct Valve Maintenance on Shafer Actuators
To conduct Valve Maintenance on Rotork Range of P
To conduct Motor Maintenance on Reliance (Baldor)
To conduct Motor Maintenance

To Conduct Electrical Testing at the Plant Site and Ne
To conduct electrical testing on Electrical Gloves - Tw
To conduct methane survey throughout the facility
To conduct Inspections of Overead Cranes, Davits an
To conduct inpections of Portable Lifting Devices, Slir
To conduct inpections and recertification of Hydroca
To conduct inpections and recertification of Tools an
To conduct Annual Thermographic Surveys

To conduct Air Pressure Containers Inspections

Dock 1 and Dock 2 Bollard Testing

To conduct Repairs to FireWater Engine

To conduct Repairs to FireWater Engine

To conduct Repairs to FireWater Engine

To conduct Repairs to FireWater Engine

To conduct Condensor Fan repairs to to Fan Guard at
To conduct Condensor Fan repairs to to Fan Guard at
To conduct Condensor Fan repairs to to Fan Guard at
To conduct Condensor Fan repairs to to Fan Guard at
To conduct Fabric Maintenance

To conduct Welding and Fabrication

To supply temporary storage for Heating Medium Oil
To pressure wash the internal of TK-501

To provide Inspection Services

To conduct Coating repairs on tank internals

To Conduct Welding Repairs

To provide Rescue team for internal inspection

To Conduct Hydrotest work on the Tanks (post repair
Remote-Operated-Vehicle Inspection of the TK-641
To conduct structural repairs to Dock 1.

To conduct annual PMs on the Plant Generator Engir

Proposed date for Issue
of Bidding Documents

1/13/2026
1/12/2026
1/12/2026
3/30/2026
6/30/2026
10/30/2026
2/28/2026
2/28/2026
2/28/2026
2/28/2026
2/28/2026
2/28/2026
2/28/2026
3/30/2026
9/30/2026
5/30/2026
5/30/2026
5/30/2026
9/30/2026
9/30/2026
1/31/2026
1/31/2026
4/30/2026
8/30/2026
10/30/2026
1/31/2026
4/30/2026
8/30/2026
10/30/2026
1/31/2026
1/31/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
2/26/2026
3/30/2026

Expected Delivery/
Completion Date

6/1/2026

6/1/2026

6/1/2026
6/30/2026
1/30/2027
12/31/2026
12/31/2026
12/31/2026
12/31/2026
12/31/2026
12/31/2026
12/1/2026
12/1/2026
12/31/2026
12/31/2026
7/31/2026
7/31/2026
7/31/2026
11/1/2026
11/1/2026
3/30/2026
3/30/2026
7/30/2026
10/30/2026
12/30/2026
3/30/2026
7/30/2026
10/30/2026
12/30/2026
12/31/2026
12/31/2026
4/30/2026
4/30/2026
4/30/2026
4/30/2026
4/30/2026
4/30/2026
4/30/2026
5/30/2026
5/30/2026
5/30/2026

Estimated Project Duration

(for works and services)

139
140
140
92
214
62
306
306
306
306
306
276
276
276
92
62
62
62
32
32
58
58
91
61
61
58
91
61
61
334
334
63
63
63
63
63
63
63
93
93
61

Version: 1

Procurement Method

Sole Source
Sole Source
RFQ
RFQ
RFQ
Sole Source
Sole Source
Sole Source
Sole Source
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
RFQ
Tender
RFQ

Standstill period (if
applicable) — No - of

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
10

N/A

Contract Type

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
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127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157

Project Name

Equipment Rental
Equipment RePairs
Plant Equipment PMs
Plant Equipment PMs
Plant Equipment PMs
Plant Equipment PMs
FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

FTAR 2027

EAP

Provision of Medical Services
Manned Security Services
Perimeter Fencing Upgrade
Plant CCTV upgrade

UNSPS Code
(Level 3)

72141700
72151800
72151600
81141500
81101700
72154200
72151800
80111600
80111600
80111600
12141900
72141700
81141800
92121500
72141700
90101600
92101900
92101900
76121500
73152100
73152100
72153200
72153400
73181900
72101500
72141700
90101600
85101700
92121500
72102900
72151600

Phoenix Park Gas Processors Limited

Annual Schedule of Planned Procurement Activities
for the period January 2026 to December 2026

Brief Description

To supply Rental Instrument Air compressor to facilit.
Bolt torquing for the C-451B Seal Repair

To conduct annual Gaitronics Preventative Maintena
To recertify calibration test equipment

To conduct annual UPS preventative maintenance
To conduct annual Process Flare Metering preventati
To supply Bolt Torquing services for the FTAR - 2027
To supply mechanical labour for the FTAR-2027

To Supply Inspection manpower for the FTAR - 2027
To Supply I&E manpower for the FTAR - 2027

To Supply Nitrogen for purging during the FTAR - 202
To Supply Lighting towers for during the FTAR - 2027
To Supply Non Destructive Examination Inspection Se
To Supply Additional Security during the FTAR - 2027
To Supply Equipment Rental during the FTAR - 2027
To Supply Welfare Services for the FTAR - 2027

To Supply Ambulance and Health and Safety Services
To Supply Rescue Teams for the FTAR - 2027

To Supply Skips and Hook Bins for the FTAR - 2027
To Provide Valve Services for the FTAR - 2027

To provide Control Valve Servicing for the FTAR - 202
Insulation Removal and Reinstallation for the FTAR - .
To provide Scaffolding for the FTAR - 2027

Welding and Fabricating for the FTAR - 2027

To Provide Rental Generators to faciltate Electrical W
To Provide Rental Instrument Air Compressors to faci
Employee Welfare Services

Periodic Medicals, Pre-employment and Workplace 2
Manned security for plant and administrative office
Replacement of chain link fencing

CCTV System upgrade

Proposed date for Issue
of Bidding Documents

1/31/2026
1/31/2026
1/31/2026
1/31/2026
1/31/2026
1/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
10/31/2026
11/30/2026
1/26/2026
1/15/2026
2/1/2026
2/2/2026

Expected Delivery/
Completion Date

12/31/2026
3/31/2026
3/31/2026
3/31/2026
3/31/2028
4/30/2026
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
5/31/2027
6/30/2027
4/26/2026
3/1/2026
3/15/2026
3/16/2026

Estimated Project Duration
(for works and services)

334
59
59
59

730
89

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

212

1095
1095

243

90

Version: 1

Procurement Method

RFQ
RFQ
RFQ
RFQ
RFQ
Sole Source
Tender
Tender
Tender
Tender
Tender
Tender
Tender
RFQ
Tender
RFQ
RFQ
RFQ
RFQ
Tender
Tender
Tender
Tender
Tender
Tender
Tender
Tender
Tender
Tender
Tender
RFQ

Standstill period (if
applicable) — No - of

N/A
N/A
N/A
N/A
N/A
N/A
10
10
10
10
10
10
10
N/A
10
N/A
N/A
N/A
N/A
10
10
10
10
10
10
10
10
10
10
10
N/A

Contract Type

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Fixed price

Fixed price

Fixed price
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